
COUNCIL COMMUNICATION J 
AGENDA TITLE: Acceptance of Improvements Under Thurman Street Improvements, 

Beckman Road to 1,800 Feet East of Beckman Road Contract 

MEETING DATE: December 20, 1995 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Thurman Street 
Improvements, Beckman Road to 1,800 Feet East of Beckman Road" 
contract, and direct the City Engineer to file a Notice of Completion with 
the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to DSS Construction of Stockton on 
January 4, 1995 in the amount of $388,111.78. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

This project consisted of constructing the full pavement width of Thurman Street, from Beckman Road 
to the east side of the Reid Industrial Substation, and included curb, gutter, water mains, storm drains 
and sanitary sewers. Sidewalk was installed along the RE Service Co. and Substation parcels. Also 
included was a 24-foot wide access road to the Substation and Well 4R site from Thurman Street. 

The contract completion date was September 11, 1995, and the actual completion date was 
September 21, 1995. The final contract price was $398,128.98. The difference between the contract 
amount and the final contract price is mainly due to minor differences between the engineer's estimate 
and the actual contract quantities. Also, the City had the contractor install a 16-inch water line for the 
future connection to the planned water storage tank and this increased the cost of the project. 

FUNDING: Funding for this project was derived from a variety of sources: 

Funding Amount Description (Project Account Number) 

Street Fund $197,000 South half of Thurman Street improvements 
and local utilities fronting RES (formerly 
Minton) properties per previous economic 
development agreement. (32.0-500.10) 
North half of Thurman Street improvements 
per previous agreement in exchange for 
right-of-way (32.0-500.10) 

Well 4R (Water Fund) $ 66,000 50% of site access and utilities, full cost of 
utilities solely for Well. (1 8.1-460.04) 
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Funding 

Reid Substation 
(Electric Fund) 

SubstationNVell Site 
(Electric Fund) 

Storm Development 
IMF Fund 

Water Development 
IMF Fund 
Per 
Property Owners 
(Die km a n s) 

Amount 

$ 16,000 

$ 44,000 

$ 39,000 

$ 2,000 

$ 45,000 

Description (Project Account Number) 

50% of site access and utilities, full cost of 
utilities solely for Substation. (1 6.1-650.39) 

50% of Thurman Street improvements and 
local utilities fronting Site. (16.1-650.39) 
Water Fund to reimburse Electric Fund for 
site improvement and acquisition costs 
based on area of Well 4R site plus half of 
access road area. 

Master storm drain line in Thurman Street 
(32.0-500.10) 

“Oversize” water mains - cost difference 
difference between 8-inch and larger mains 
ordinance (1 8.2-450.09) 

50% of Thurman Street improvements and 
local utilities fronting their property in 
accordance with Substation acquisition 
agreement. Property owner to reimburse 
Electric Fund (16.1-650.39) 

lncl des contract plus street light charges. Y f 
Total: $409,000 

Publiq Works Director 
1 - -  

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLRNVKFllm 

cc: Purchasing Officer 
Assistant Electric Utility Director 
Street Superintendent 
Waterwastewater Superintendent 
Sally Diekman Ryan 
Richard D. Diekman 
Stanley A. Diekman 

CACCPT.DOC 12/13/95 


